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BRAD BENNING/SAM BORRIES, OSC, EERB, RESPONSE SECTION #2,
U.S. EPA

DATE:

FROM:

TO: R. KARL, BRANCH CHIEF, EERB, US EPA, CHICAGO, IL (VIA FAX)
D. BRUCE, SECT. CHIEF, EERB, US EPA, CHICAGO, IL (VIA FAX)
S. PROUT, OFF. REG. COUNSEL, US EPA, CHICAGO, IL (VIA FAX)
J. CISNEROS, ESS, US EPA, CHICAGO, IL (VIA FAX)
T. LESSER, OPA, US EPA, CHICAGO, IL (VIA FAX)
T. JOHNSON, US EPA, OSWER, WASHINGTON D.C (VIA FAX)
U.S. COAST GUARD, DISTRICT 9 (VIA FAX)
U.S. FISH AND WILDLIFE SERVICE, IL (VIA FAX)
R. O'HARA, IEPA (VIA FAX)

SUBJECT: LANSON CHEMICAL SITE, EAST ST. LOUIS, IL

POLREP: POLREP 28

SITE NO: RK
D.O. NO: 7460-05-230
RESPONSE AUTHORITY: CERCLA
NPL STATUS: NOT ON THE NPL
STATE NOTIFICATION: IEPA
STATUS OF ACTION MEMORANDUM: SIGNED ON 06-18-92; $2 MILLION AND
12 MONTH EXEMPTION'SIGNED ON 7/16/93
E5TART DATE: 6/1/92

1. SITUATION: 5/24/94 - 5/26/94

The Lanson Chemical site is located at 31st Street and Piggott
Street in East St. Louis, St. Clair County, IL. The 5-acre site
consists of a main building containing several process storage
tanks, an outside bermed area containing process storage tanks,
and a storage shed. The site assessment identified 45 process
storage tanks, 46 drums, and other containers on-site containing
solvents, oils, and resins. Approximately half of the 100,000
gallons of waste is contaminated with Polychlorinated Biphenyls
(PCBs).

2. ACTIONS TAKEN

WEATHER: PARTLY CLOUDY SKIES, WARM, TEMPERATURES 75 - 80 °F.

On 5/24/94, after verifying cleanup levels had been achieved in
all 4 excavation areas, via confirmation sample analysis, the
U.S. EPA remobilized the ERCS and TAT contractors on-site to load



PCB-contaminated soil that had been excavated and stockpiled. A
total of 13 loads of soil, approximately 234,000 kilograms (kgs)
in weight, were transported off-site for final disposal at the
Chemical Waste Management (CWM) facility located in Emelle,
Alabama. A delay in loading trucks occurred while a service
truck was called out to repair a flat tire to the rubber tired
loader.

On 5/25/94, ERGS and TAT continued loading contaminated soil onto
transport trucks, loading 9 trucks with an estimated weight of
162,000 kgs, for transportation and off-site disposal at the CWM
facility in Emelle, Alabama. The crew used clean topsoil to
backfill the former tank area (Area T) .

On 5/26/94, a total of 16 loads of contaminated soil,
approximately 288,000 kgs, were loaded, transported, and disposed
of at the CWM facility. All crushed, empty drums, PPE, and other
debris was also loaded and disposed of with the contaminated
soil. Received two loads of gravel used to fill in around Area B

'*""' near the loading dock. The crew finished backfilling, reseeding
and fertilizing excavated areas. All personnel were demobed, and
all equipment was demobed the following day.

3. FUTURE ACTIVITIES

None anticipated.

4. COSTS (estimated as of 5/28/94)

ERGS (IT CORP) ERGS (RIEDEL) TAT (E & E)

AMOUNT BUDGETED $1,500,000.00 $810,000.00 $118,000.00
COSTS TO DATE $1,437,721.00 $610,000.00 $111,285.59
AMOUNT REMAINING $ 62,279.00 $190,000.00 $ 6,714.41



WASTE DISPOSAL TABLE
LANSON CHEMICAL SITE

WASTE
DESCRIPTION

Asbestos

Flammable
Liquid

Flammable
Liquid

Flammable
Liquid

Flammable
,Liquid

Flemunable
Liquid

PCB Liquids

PCB Liquids;

PCB
Soil/Debris

PCB
Soil/Debris

•"£CB
Soil /Debris

PCB Liquids

PCB
Soil/Debris

PCB Liquids

PCB Liquids

PCB Liquids

DATE
SHIPPED

08-11-92

09-01-92

09-03-92

09-10-92

09-14-92

09-21-92

12-07-92

12-07-92

12-09-92

12-10-92

12-14-92

12-15-92

12-16-92

10-27-93

11-03-93

10-27-93

QUANTITY

194 bags
31 bundles

5,100 gal.

5,200 gal.

5,250 gal.

5,000 gal.

71 drums

4,000 gal

5,000 gal

360 tons
(15 truck
loads)

256 tons
(11 truck
loads)

12.8 tons
(2 truck
loads)

4,100 gal

5 . 2 tons

4,840 gal

4,620 gal

4,840 gal

MANIFEST #

FCA #
1766

IL3369058

IL4588352

IL3504150

IL3504151

IL3366997

IL3425225

IL3425226

CWMA6952 — :
30,31,32,
34-44,47

CWMA6953--:
8-54,21,
17,19,45

CWMA695223,
CWMA695224

IL3425228

CWMA695225

MN147168

IL3425274

MN147167

FACILITY

Hillsboro Litchfield
Landfill, Litchfield, IL

Clark Processing, Dayton,
OH (fuels blending)

Clark Processing, Dayton,
OH (fuels blending)

Clark Processing, Dayton,
OH (fuels blending)

Clark Processing, Dayton,
OH (fuels blending)

Clark Processing, Dayton,
OH (fuels blending)

Aptus, Aragonite, UT
(incineration)

Aptus, Aragonite, UT
( incineration)

Chemical Waste Management
Inc., Emelle, Alabama
(landfill)

Chemical Waste Management
Inc., Emelle, Alabama
(landfill)

Chemical Waste Management
Inc., Emelle, Alabama,
(landfill)

Aptus, Aragonite, UT
(incineration)

Chemical Waste Management
Inc., Emelle, Alabama
(landfill)

Aptus, Lakeville, MN
(incineration)

Aptus, Coffeeville, KS
(incineration)

Aptus, Lakeville, MN
(incineration)



WASTE
DESCRIPTION

PCB
Soil /Debris

PCB
Soil/Debris

PCB
Soil/Debris)

DATE
SHIPPED

05-24-94

05-25-94

05-26-94

QUANTITY

234', 000 kg

162,000 kg

288,000 kg

MANIFEST #

CWMA6846 — :
68-72, 74-
77, 79-82

CWMA6846 — :
83-87, 89-
90, 93-94

CWMA684 :
695-700,
CWMA6992 — :
01-03,05-09
,11-12

FACILITY

Chemical Waste Management
Inc., Emelle, Alabama
(landfill)

Chemical Waste Management
Inc. , Emelle, Alabama
(landfill)

Chemical Waste Management
Inc., Emelle, Alabama
(landfill)


